COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2011

ESTI MATE SUMVARY 08:57: 02
CONTI D C17813 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17813- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI ME ALLOW 70 CALENDAR DAYS
|-70 GLENWDOD CANYON CONCRETE PHASE | | PERCENT TI ME: 55.71 ORI G TI VE ALLOW 70 CALENDAR DAYS
PRQJECT NO I M 0702- 305
|-70 GLENWDOD CANYON CONCRETE PHASE | |
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 28/ 2011 DATE TI ME STARTED 04/ 20/ 2011
20 SO SUNSET STREET DATE LET 10/ 07/ 2010 DATE WORK BEGAN 04/ 20/ 2011
P.O BOX 1318 DATE AWARDED 10/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2010 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 04/ 20/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,994, 718. 70 PARTI Cl PATI NG $ 457, 162. 55 $ 269, 232. 42
AWARD PRQIECT AMT: $ 2,501, 868. 20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 15. 27% TOTAL EARNI NGS 457, 162. 55 269, 232. 42
FUNDS AVAI LABLE: $  2,537,556.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 457, 162. 55 269, 232. 42
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 969. 88 -6, 681. 98
SECURI TI ES ENCUMVBERED 10, 848. 44 6, 560. 54
NET EARNI NGS 457, 041. 11 269, 110. 98
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 457, 041. 11 269, 110. 98
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 269, 110. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 17813-BID ESTI MATE RUN 06/ 08/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0002 08: 57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 31, 773. 000 14, 293. 000
Sy 17, 480. 000 69, 920. 00
4. 00000 31, 773. 000 127,092. 00
0010 202- 00250 *Renoval of Pavenent MarKking 23, 100. 000 550. 000
SF 0. 000 0. 00
2. 00000 550. 000 1, 100. 00
0015 202-00895 Renoval of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 530. 000 530. 000
LF 0. 000 0. 00
20. 00000 530. 000 10, 600. 00
0025 203- 00000 Uncl assi fied Excavation 3, 777. 000 0. 000
CY 3,777.000 41, 547. 00
11. 00000 3,777.000 41, 547. 00
0030 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0035 203-01140 Rol l'ing 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 43. 000 0. 000
HOUR 43. 000 3,225.00
75. 00000 43. 000 3,225.00
0050 203-01594 Conbi nati on Loader 36. 500 0. 000
HOUR 36. 500 5,292.50
145. 00000 36. 500 5,292.50
0055 203-01622 Sweepi ng (Wth Pickup Broon) 20. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00



CONTI D C17813 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17813-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0002 08: 57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-02330 Labor er 20. 000 8. 000
HOUR 0. 000 0. 00
40. 00000 8. 000 320. 00
0065 208- 00007 Erosion Log (8 Inch) 250. 000 146. 000
LF 0. 000 0. 00
5. 00000 146. 000 730. 00
0070 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 4.000 200. 00
50. 00000 4. 000 200. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 4. 000 440. 00
110. 00000 4. 000 440. 00
0085 208- 00206 Erosi on Control Supervisor 63. 000 8. 000
DAY 29. 000 7, 250. 00
250. 00000 37.000 9, 250. 00
0090 210-01170 Reset Quardrail Type 7 530. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0095 210-01300 Reset | npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0100 304- 03005 Aggregat e Base Course (d ass 3) 0. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 169. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0110 412-01100 *Concrete Pavenent (11 Inch) 29, 151. 000 0. 000
SY 0. 000 0. 00
57. 00000 0. 000 0. 00



CONTI D C17813 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17813-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0002 08: 57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 601- 03540 Concrete O ass DT (Deck Toppi ng) 538. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0120 605- 00060 6 Inch Perforated Pipe Underdrain 370. 000 0. 000
LF 370. 000 11, 100. 00
30. 00000 370. 000 11, 100. 00
0125 613-01201 2 Inch Eectrical Conduit (Plastic) (Special) 360. 000 0. 000
LF 80. 000 1, 600. 00
20. 00000 80. 000 1, 600. 00
0130 625- 00000 *Construction Surveying 1. 000 0.670
LS 0. 330 4, 950. 00
15, 000. 00000 1. 000 15, 000. 00
0135 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 45, 000. 00
180, 000. 00000 0. 500 90, 000. 00
0140 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 3, 300. 00
22, 000. 00000 0. 400 8, 800. 00
0145 627-00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0150 627-00011 *Pavenent Marking Paint (Wt erborne) 250. 000 214.000
GAL 0. 000 0. 00
37. 00000 214. 000 7,918. 00
0155 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 359. 000 0. 000
SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0160 630- 00000 *Fl aggi ng 3, 000. 000 524. 750
HOUR 1, 443. 500 31, 757. 00
22. 00000 1, 968. 250 43, 301. 50
0165 630- 00007 *Traffic Control |nspection 7.000 5. 000
DAY 0. 000 0. 00
84. 00000 5. 000 420. 00



CONTI D C17813 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17813-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0002 08: 57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-00012 *Traffic Control Managenent 63. 000 15. 000
DAY 28. 000 16, 240. 00
580. 00000 43. 000 24, 940. 00
0175 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 8. 000
EACH 0. 000 0. 00
210. 00000 8. 000 1, 680. 00
0180 630-80338 *Barricade (Type 3 MD) (Tenporary) 11. 000 3. 500
EACH 2.000 420. 00
210. 00000 5.500 1, 155. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 107. 000 37.500
EACH 0. 000 0. 00
42. 00000 37.500 1, 575. 00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 28.500
EACH 4.000 168. 00
42. 00000 32.500 1, 365. 00
0195 630-80343 *Construction Traffic Sign (Panel Size C 58. 000 27.500
EACH 1. 500 63. 00
42. 00000 29. 000 1, 218. 00
0200 630-80344 *Construction Traffic Sign (Special) 540. 000 254. 000
SF 0. 000 0. 00
10. 50000 254. 000 2,667.00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0210 630- 80359 *Portabl e Message Sign Panel 140. 000 37.000
DAY 56. 000 2,940. 00
52. 50000 93. 000 4,882. 50
0215 630- 80360 *Drum Channel i zi ng Devi ce 218. 000 86. 500
EACH 22.500 354. 38
15. 75000 109. 000 1,716.75
0220 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
15. 75000 5. 000 78.75



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17813-BID ESTI MATE RUN 06/ 08/ 2011
PRQIECT: | M 0702- 305 ESTI MATE NO 0002 08: 57: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 5. 000
EACH 0. 000 0. 00
15. 75000 5. 000 78.75
0230 630- 80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
10. 50000 200. 000 2,100. 00
0235 630- 80390 *Channel i zi ng Devi ce (Special) 50. 000 15. 000
EACH 0. 000 0. 00
15. 75000 15. 000 236. 25
0240 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 11. 000 5. 500
(Tenporary)
EACH 0. 000 0. 00
1, 600. 00000 5.500 8, 800. 00
0245 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 418. 000
FA 1, 718. 420 1,718. 42
1. 00000 2,136. 420 2,136. 42
0260 700- 70018 F/ A Roadway Snoot hness | ncentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70023 F/ A On- The-Job Trai nee 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70025 F/' A Quality Incentive Paynent 125, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17813-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO. 0002 08:57: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70034 F/A Field Lab Facility 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/ A Incentive (Early Conpletion) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 202- 05010 Sawi ng Concrete (10 Inch) CO 003 5, 000. 000 0. 000
LF 3, 688. 000 20, 247. 12
5. 49000 3, 688. 000 20, 247. 12
0315 626- 00100 Mobi l'i zation (wi thout Autopay) CO 003 1. 000 0. 000
LS 1. 000 1, 500. 00
1, 500. 00000 1.000 1, 500. 00
0320 900- 00005 Added Item (Day)/ CO- 004 MCR LI No. 1/ Pickup w Radio 0. 000 0. 000
(Traffic Control)
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,992,918.70 $ 269,232.42$%  455,362.54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0305 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMI  $ 1,800.00 $ 0.00% 1, 800. 00
PRQIECT TOTAL CURRENT AMI $ 2,994,718.70$% 269,232.42%  457,162.54



